
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 10/17/2013

to 04/21/2014

Rpt-ID: RCPESPRJ

Contract ID: B14445-12-000-0

Estimate Summary By Project

Estimate Number: 0003

05/02/2014

Contract Location: Time Allowed:

1.465 MILES OF MILLING, PLANT MIX RESURFACING AND SHOULDER R

 

Contractor:

ALLIED PAVING CONTRACTORS, INC. Date Let:

P. O. BOX 509 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PENDERGRASS GA 30567-0509 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

11/16/2012

11/30/2012

12/28/2012

01/09/2013

08/07/2013

09/17/2013

00/00/0000

296 Days

10/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 85.14

252 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$413,048.65

$413,048.65

$7,312.08

98.23%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004288      $413,048.65 $413,048.65 $7,312.08 98.23% $1,160.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 10/17/2013

to 04/21/2014

Rpt-ID: RCPESPRJ

Contract ID: B14445-12-000-0

Estimate Summary By Project

Estimate Number: 0003

05/02/2014

Project Number: M004288      SR 53 - MILLING, PLMX RESF & SHLDR REHAB

 

M004288                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $324,589.25 $323,660.69 $928.56

Non-Participating $81,147.32 $80,915.18 $232.14

Total Earnings $405,736.57 $404,575.87 $1,160.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $405,736.57 $404,575.87 $1,160.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $405,736.57 $404,575.87

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,160.70

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 10/17/2013

to 04/21/2014

Rpt-ID: RCPESPRJ

Contract ID: B14445-12-000-0

Estimate Summary By Project

Estimate Number: 0003

05/02/2014

Project Number M004288      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 19600.000 .000

M004288

 

1.000 $.00 $19,600.00

0035 413-1000     BITUM TACK COAT GL  2,177.000 2,746.000

 2.850 .000

 

 

2,746.000 $.00 $7,826.10

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  605.000 1,177.056

 10.000 .000

 

 

1,177.056 $.00 $11,770.56

0060 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  3.000 3.311

 1850.000 .000

 

 

3.311 $.00 $6,125.35

0065 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 300.000 784.000

 0.200 .000

 

 

784.000 $.00 $156.80

0070 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  840.000 862.560

 3.150 .000

 

 

862.560 $.00 $2,717.06

0075 654-1001     RAISED PVMT MARKERS TP 1 EA  250.000 28.000

 3.650 571.000

 

 

599.000 $2,084.15 $2,186.35

0080 654-1002     RAISED PVMT MARKERS TP 2 EA  50.000 309.000

 3.650 -253.000

 

 

56.000 $-923.45 $204.40

0085 700-6910     PERMANENT GRASSING AC  1.050 1.128

 315.000 .000

 

 

1.128 $.00 $355.32



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 10/17/2013

to 04/21/2014

Rpt-ID: RCPESPRJ

Contract ID: B14445-12-000-0

Estimate Summary By Project

Estimate Number: 0003

05/02/2014

Project Number M004288      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 700-7000     AGRICULTURAL LIME TN  2.100 2.200

 73.500 .000

 

 

2.200 $.00 $161.70

0095 700-8000     FERTILIZER MIXED GRADE TN  .210 .600

 420.000 .000

 

 

.600 $.00 $252.00

Category Amount: $1,160.70 $51,355.64

Project Total Amount: $1,160.70 $405,736.57


